
POLREP #213" '"' ' '
FAIRMONT COKE WORKS ' . ._
FAIRMONT, MARION COUNTY, WV 26554 ,;, ^
CERCLA REMOVAL ACTION , VJ
ATTH: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR v "̂̂
I. SITUATION (FRIDAY, 11/18/94, 1730 HOURS)

A. PERSONNEL ON SCENEt EPA-2, TAT-2, ERCS-12
B. WEATHER'ON SCENES CLOUDY, TEMPS IN THE SOS , .
C PROJECT' COSTS* ' ' " ' •' • ' '
AGENCY COSTS AS OF 11/17/94 '; CEILING % SPEjIT

ERGS ; $3,062,p02 $3,741,200 81.8% .
TAT ( 277,660 300,000 92.6%
EPA DIRECT 93,676 106,200 88.2%

, EPA INDIRECT 162,737 177,000 .91.9%

TOTAL . $3,596,075 s - .- $4,324,400 83.2%;

UNOBLIGATED. _ \ ,$1,673,194

SITE CEILING $5,997,594

D. OSC POWELL ONSITE TO DIRECT REMOVAL ACTIVITIES.
fi, SECTION CHIEF KJ^EEMAN ONSITE TO RECEIVE UPDATE ON SITE

STATUS, PROGRESS, AND FUTURE OPERATIONS.
II. ACTIONS TAKEN -

A, ERCS CONTINUED TO 'DE-WATER THE BREEZE WASHOUT AREA.
B. ERCS CONTINUED TO TRANSFER BREEZE TO THE NLF STOCKPILE.
C. ERCS CONTINUED TO CONSOLIDATE AND GRADE THE NLF

STOCKPILE FOR RUNOFF pONTROL.
D. ERCS CONTINUED GRADING SLOPE THROUGH CENTER OF THE SITE

TO CHANNEL STORM WATER RUNOFF TO THE ONSITE SEWER LINE,
, E. ERCS INSTALLED SILT FENCE AT THE"TOE OF THE NLF.
F. ERCS SURVEYED GRADES IN BREEZE WASHOUT FOR INSTALLATION

OF LEACHATE CONTROL SYSTEM.
III. FUTURE PLANS ^ .

A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D'OF
' REMAINING BULK GROUPS FROM SITE. T&D OF PPE SCHEDULED
FOR 11/30/94.

B. ERCS TO CONTINUE SITE GRADING TOR STORM WATER •
MANAGEMENT CONTROL. , -\

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
E. DE-WATERING OF BREEZE WASHOUT AREA TO CONTINUE.
F, 5RCS TO CONTINUE DECONNING EQUIPMENT IN PREPARATION FOR

DECEMBER DEMOBE. !

o
EDWARD M. POWELL, OSC
U.S. EPA - REGION lit
WHEELING, WV 26003

ARI00378


